COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 18/ 2018

ESTI MATE SUMVARY 15: 41: 20
CONTI D: C18520 ESTI MATE NG 0004 PROG SPEC YR: 2005
PCN: 18520- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 80.5 DAYS TI ME ALLOW 165 WORK DAYS
1-70 EXIT 49 GRAND MESA PERCENT TIME:  48.79 ORI G TI ME ALLON 160 WORK DAYS
PRQJECT NO. I MD701- 212
1-70 EXIT 49 GRAND MESA
NAME OF ROAD:
PRQJECT COUNTI ES: VESA
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 06/ 15/ 2018 DATE TI ME STARTED 02/19/2018
2273 RI VER ROAD DATE LET 07/ 20/ 2017 DATE WORK BEGAN 02/ 19/ 2018
DATE AWARDED 08/ 02/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/12/2017 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 02/ 19/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 3,584, 570. 90 PARTI Cl PATI NG $ 2,244,923.70 $ 451, 913. 45
AWARD PRQIECT AMT: $ 3,399, 704.70 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 62. 63% TOTAL EARNI NGS 2,244, 923. 70 451, 913. 45
FUNDS AVAI LABLE: $ 1,339,647.20 STOCKPI LED MATERI ALS 2,144. 05 -10, 939. 35
GROSS EARNI NGS 2,247, 067. 75 440, 974. 10
TOTAL CLAI M5 $ 0.00 RETAI NAGE -50, 995. 57 -5, 752. 26
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,196, 072. 18 435, 221. 84
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 2,196, 072. 18 435,221.84
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 435, 221. 84

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00000

202- 00010

202- 00090

202- 00220

202- 00250

202- 00705

202- 00725

202- 00810

202- 01130

202- 05026

C18520

ROADWAY

18520- BI D
I MD701-212

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Clearing and Grubbing

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

of

of

of

of

of

of

of

of

of

Structures and Obstructions

Tree

Del i neat or

Asphal t Mat

Pavenent Marking

Li ght Standard Foundation

Exi sting Lighting System

Ground Sign

Guardrail Type 3

Sawi ng Asphalt Material (6 Inch)

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
25, 000. 00000
1. 000
LS
12, 500. 00000
4.000
EACH
1, 200. 00000
14. 000
EACH
75. 00000
4, 153. 000
5%
3. 40000
840. 000
SF
3. 40000
4.000
EACH
950. 00000
1. 000
LS
5, 000. 00000
4.000
EACH
180. 00000
2, 504. 000
LF
6. 75000
2, 000. 000
LF

3.50000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
1. 000
1.000

4.000
0. 000
4.000

14. 000
0. 000
14.000

3, 544. 000
0. 000
3, 544. 000

290. 000
0. 000
290. 000

4.000
0. 000
4.000

0. 000
0. 000
0. 000

4.000
0. 000
4.000

2,404. 000
100. 000
2,504. 000

2, 000. 000
0. 000
2, 000. 000
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ESTI MATE RUN 06/ 18/ 2018

12, 500

675.

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

15:41: 20

AMOUNT

25, 000

12,500

4,800

1, 050.

12, 049

986.

3, 800

720.

16, 902

7,000

00

00

00

00

60

00

00

.00

00

00

00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 203-00000

0065

203- 00100

0070

203- 01500

0075

203- 01510

0080

203- 01597

0085

206- 01750

0090

208- 00002

0095

208- 00035

0100

208- 00046

0105

208- 00070

0110 208-00103

C18520
18520-BI D
I MD701- 212
| TEM
DESCRI PTI ON

Uncl assi fied Excavation

Mick Excavati on

Bl adi ng

Backhoe

Pot hol i ng

Shori ng

Erosion Log Type 1 (12 Inch)

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure

Vehi cl e Tracki ng Pad

of Sedi nent

Renpva

and Di sposal (Labor)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
9, 742. 000
cy
20. 00000
78. 000
cy
180. 00000
0. 000
HOUR
95. 00000
0. 000
HOUR
79. 00000
0. 000
HOUR
320. 00000
1. 000
LS
25, 000. 00000
1, 898. 000
LF
4. 50000
0. 000
LF
3. 00000
2.000
EACH
2, 100. 00000
1. 000
EACH
1, 825. 00000
45. 000
HOUR

60. 00000

QrY TH'S PERI OD
QTY TO DATE

9, 289.
. 000
9, 289.

78.

1,898
. 000
1,898

45.
. 000
45.

000

000

000

. 000
78.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000
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ESTI MATE RUN 06/ 18/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:41: 20

AMOUNT

185, 780

14, 040

25, 000

8, 541.

4,200

1,825

2,700

00

00

.00

.00

.00

00

00

.00

00

00

00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00105

208- 00106

208- 00107

208- 00207

210- 00750

210- 00810

212- 00006

212-00032

213-00012

240- 00000

240- 00010

C18520
18520-BI D
I MD701- 212
| TEM
DESCRI PTI ON

ROADWAY

Renpval and Di sposal of Sedinent

Sweepi ng (Sedi ment Renoval )

Renoval of Trash

Erosi on Control Managenent

Reset Light Standard

Reset Ground Sign

Seedi ng (Native)

Soi | Condi tioning

Spray-on Mul ch Bl anket

W ldlife Biol ogist

Renoval of Nests

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
7. 000
HOUR
150. 00000
16. 000
HOUR
190. 00000
4. 000
HOUR
65. 00000
50. 000
DAY
115. 00000
4. 000
EACH
1, 200. 00000
3. 000
EACH
400. 00000
1. 000
ACRE
1, 100. 00000
1. 000
ACRE
2, 450. 00000
1. 000
ACRE
3, 400. 00000
3. 000
HOUR
200. 00000
0. 000
HOUR

190. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

7.000
0. 000
7.000

16. 000
0. 000
16. 000

4.000
0. 000
4.000

22.000
5. 000
27.000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 18/ 2018

575.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:41: 20

AMOUNT

1, 050

3, 040

260.

3,105

2,400

600

00

00

00

00

00

.00

.00

.00

.00

00

.00



CONTI D

ROADWAY

CAT NO0200

0170 304-06007

0175

403- 34701

0180

411- 03354

0185

603- 00026

0190

606- 00301

0195

606- 01340

0200

607-11525

0205

612- 00001

0210

612-00002

0215

613- 00206

0220 613-01200

C18520
18520-BI D
I MD701- 212
| TEM
DESCRI PTI ON

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Grading SX) (75)

Asphal t Cenent

Performance Grade (PG 64-22)

Cul vert Lining (24 Inch)

Guardrai |

Type 3 (6-3 Post

Spaci ng)

End Anchorage Type 3D

Fence (Plastic)

Del i neator (Type 1)

Del i neator (Type I1)

2 Inch Electrical

Condui t (Bored)

2 Inch Electrical Conduit (Plastic)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 781. 000
cy
60. 00000
2, 100. 000
TON
76. 00000
120. 000
TON
300. 00000
284. 000
LF
106. 00000
3, 200. 000
LF
47.00000
2.000
EACH
2, 800. 00000
1, 987. 000
LF
4. 00000
8. 000
EACH
23. 00000
21. 000
EACH
25. 00000
253. 000
LF
44. 50000
5, 165. 000
LF

8. 25000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 702. 000
0. 000

1, 702. 000

. 000
0. 000
. 000

16. 000
0. 000
16. 000

284.000
0. 000
284.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 987.000
0. 000

1, 987. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
. 000
. 000

1, 470. 000
425. 000

1, 895. 000
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11, 258

3,506

.00

.00

.00

.00

.00

.00

.00

.00

.00

50

25

15:41: 20

AMOUNT

102, 120

22,724

4,800

30, 104

7,948

11, 258

15, 633

00

00

00

00

.00

.00

00

.00

.00

50

75



CONTI D: C18520 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 18520- Bl D ESTI MATE RUN 06/ 18/ 2018
PRQJECT: | MD701- 212 ESTI MATE NO. 0004 15: 41: 20
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 613-07002 Type Two Pull Box 4.000 0. 000
EACH 0. 000 0. 00
865. 00000 0. 000 0. 00
0230 613-07004 Type Four Pull Box 2.000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0.00
0235 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
35, 000. 00000 0. 000 0. 00
0240 613-50100 Li ghting Control Center 2.000 0. 000
EACH 0. 000 0. 00
2, 650. 00000 0. 000 0.00
0245 614-00011 Sign Panel (Cass I) 38. 000 0. 000
SF 0. 000 0. 00
22.00000 0. 000 0. 00
0250 614-00012 Sign Panel (Class Il) 40. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0.00
0255 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 7.000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
420. 00000 0. 000 0. 00
0260 614- 80000 Fl ashi ng Beacon 6. 000 4. 000
EACH 0. 000 0. 00
740. 00000 4.000 2,960. 00
0265 625-00000  Construction Surveying 1. 000 0.390
LS 0. 040 1, 200. 00
30, 000. 00000 0.430 12, 900. 00
0270 626- 00000 Mbbi |i zati on 1. 000 0.518
LS 0. 000 0. 00
550, 000. 00000 0.518 284, 900. 00
0275 626-01103 Public Information Services (Tier II1l) 1. 000 0. 450
LS 0. 150 3, 000. 00

20, 000. 00000 0. 600 12, 000. 00



CONTI D

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

0330

627-00001

627- 00009

630- 00000

630- 00007

630- 00012

630- 80335

630- 80341

630- 80342

630- 80357

630- 80359

630- 80360

ROADWAY

C18520
18520-BI D
1 MD701- 212
| TEM
DESCRI PTI ON
Pavenment Mar ki ng Pai nt

Modi fi ed Epoxy Pavenent Marking(lnlaid)

Fl aggi ng

Traffic Control

I nspection

Traffic Control

Managenent

Barricade (Type 3 MA) (Tenporary)

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel Size B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

Advance Warning Flashing or Sequencing Arrow Panel (B

Type)

Portabl e Message Sign Panel

Drum Channel i zi ng Devi ce

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
15. 000
GAL
82. 50000
17. 000
GAL
505. 00000
500. 000
HOUR
25. 00000
31. 000
DAY
160. 00000
145. 000
DAY
500. 00000
6. 000
EACH
160. 00000
24. 000
EACH
37. 00000
58. 000
EACH
42. 00000
3. 000
EACH
2, 000. 00000
21.000
DAY
500. 00000
171. 000
EACH

10. 60000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000

281. 750
26. 250
308. 000

22.000
9. 000
31. 000

58. 000
22.000
80. 000

3. 000
0. 000
3. 000

9. 000
3. 000
12. 000

20. 000
9. 000
29. 000

1. 000
0.500
1.500

21.000
0. 000
21. 000

56. 000
29.500
85. 500
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ESTI MATE RUN 06/ 18/ 2018

656.

1, 440

11, 000

111.

378.

1,000

312

.00

.00

00

00

.00

00

.00

15:41: 20

AMOUNT

660.

7,700

4,960

40, 000

480.

444,

1,218

3,000

10, 500

906

00

.00

00

00

00

00

00

00

00

00

30



CONTI D: C18520 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 18520- Bl D ESTI MATE RUN 06/ 18/ 2018
PRQJECT: | MD701- 212 ESTI MATE NO. 0004 15: 41: 20
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-80370 Concrete Barrier (Temporary) 1, 000. 000 500. 000
LF 0. 000 0. 00
48. 00000 500. 000 24,000. 00
0340 630-80380 Traffic Cone 124. 000 62. 000
EACH 0. 000 0. 00
5. 50000 62. 000 341. 00
0345 630-85010 I mpact Attenuator (Tenporary) 1. 000 0.500
EACH 0. 000 0. 00
5, 000. 00000 0. 500 2,500. 00
0347 630-85041 Mbbi | e Attenuator 15. 000 14. 000
DAY 1. 000 325. 00
325. 00000 15. 000 4,875. 00
0350 700-70010 F/ A Mnor Contract Revisions 155, 910. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70012 F/ A Asphalt Pavenent Incentive 3, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70018 F/ A Roadway Snoothness Incentive 3, 600. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70019 F/ A Asphalt Cenent Cost Adjustnent 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70023 F/ A On-The-Job Trai nee 650. 000 0. 000
FA 51. 250 51. 25

1. 00000 51. 250 51. 25



CONTI D: C18520 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 18520- BI D ESTI MATE RUN 06/ 18/ 2018
PRQIECT I MD701- 212 ESTI MATE NO 0004 15: 41: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0200 ROADWAY
0385 700- 70072 F/ A Qbtain Power from Xcel Energy 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 700-70380 F/ A Erosion Control 2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0525 601-40400  Struct Conc Stain CMO 3 Structural Concrete Stain 510. 000 0. 000
5% 0. 000 0. 00
37. 65000 0. 000 0. 00
0530 210-04020 Modi fy Inlet 1. 000 1. 000
EACH 0. 000 0. 00
1, 400. 00000 1. 000 1, 400. 00
0535 603-10240 24 In CSP 1. 000 1.000
LF 0. 000 0. 00
1, 356. 00000 1. 000 1, 356. 00
0540 900-00014 Added Item (Lunp Sum)/ Cut Culvert Lining to Inlet 1. 000 1. 000
LS 0. 000 0. 00
6, 575. 00000 1. 000 6,575. 00
0545 606- 02003 End Anchor (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
0550 202-01175 Rem of Guardrail (Spec) 967. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0.00
0555 202-01300 Rem End Anchor age 2.000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 1,971,310.55$% 47,988.95% 955, 663. 40
CAT NOO300 STRUCTURE WALL-H 02-M
0395 203-00000 Uncl assi fied Excavation 204. 000 204. 000
cY 0. 000 0. 00
20. 00000 204. 000 4, 080. 00



CONTI D: C18520 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 18520- Bl D ESTI MATE RUN 06/ 18/ 2018
PRQJECT: | MD701- 212 ESTI MATE NO. 0004 15: 41: 20
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE WALL-H-02-M

0400 206- 00000 Structure Excavation 774.000 0. 000
cY 774.000 23, 220.00
30. 00000 774.000 23,220.00
0405 206-00100 Structure Backfill (Cdass 1) 415. 000 0. 000
cY 0. 000 0. 00
57. 00000 0. 000 0. 00
0410 216-00303  Turf Reinforcenent Mat (Class 3) 525. 000 0. 000
Sy 0. 000 0. 00
7.75000 0. 000 0. 00
0415 503-00036 Drilled Caisson (36 Inch) 1, 433. 000 597. 000
LF 699. 000 314, 550. 00
450. 00000 1, 296. 000 583, 200. 00
0415 MATERI AL ALLOWANCE Rebar for Cai sson 0. 000
LF 0. 000 0. 00
450. 00000 0. 000 0. 00
0415 MATERI AL ALLOMNCE CSL Tubi ng( St eel ) 836. 000
LF -699. 000 -10, 939. 35
15. 65000 137. 000 2,144.05
0420 503-00310 Crosshol e Sonic Logging Testing 50. 000 15. 000
EACH 17. 000 5, 780. 00
340. 00000 32.000 10, 880. 00
0425 506-00409 Soil Riprap (9 Inch) 291. 000 0. 000
cY 0. 000 0. 00
98. 00000 0. 000 0. 00
0430 601-03050 Concrete Class D (Wall) 287. 000 0. 000
cY 84.000 40, 320. 00
480. 00000 84. 000 40, 320. 00
0435 601-40300 Structural Concrete Coating 671. 000 0. 000
SY 0. 000 0. 00
23.00000 0. 000 0. 00
0440 602-00020 Reinforcing Steel (Epoxy Coated) 42,672.000 0. 000
LB 10, 555. 000 20, 054. 50

1. 90000 10, 555. 000 20, 054. 50



CONTI D: C18520 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 18520- Bl D ESTI MATE RUN 06/ 18/ 2018
PRQJECT: | MD701- 212 ESTI MATE NO. 0004 15: 41: 20
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE WALL-H-02-M

0445 605-83002  Geoconposite Drain with Pipe 201. 000 0. 000
Sy 0. 000 0. 00
53. 00000 0. 000 0. 00

CAT 0300 CURRENT AMI $ 990, 314.55$ 392,985.15% 683, 898. 55
CAT NO0301 STRUCTURE WALL-H-02-N

0450 203-00400 Rock Excavation 529. 000 529. 000
cY 0. 000 0. 00
90. 00000 529. 000 47, 610. 00
0455 211-01300 Rock Anchor 6. 000 6. 000
EACH 0. 000 0. 00
4,500. 00000 6. 000 27,000. 00
0460 504-06300 Ground Nai l 2, 760. 000 2, 760. 000
LF 0. 000 0. 00
47.00000 2,760. 000 129, 720. 00
0465 504- 06400 Soi |l Nail wall 4, 560. 000 4, 560. 000
SF 0. 000 0. 00
19. 50000 4,560. 000 88, 920. 00
0470 504-06410 Verification Testing 2.000 2.000
EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
0475 601-40300 Structural Concrete Coating 510. 000 0. 000
Sy 0. 000 0. 00
23. 00000 0. 000 0. 00
0480 602- 00020 Rei nforcing Steel (Epoxy Coat ed) 5, 742. 000 5, 742.000
LB 0. 000 0. 00
1. 90000 5, 742. 000 10, 909. 80
0485 605-00040 4 Inch Perforated Pipe Underdrain 360. 000 360. 000
LF 0. 000 0. 00
2. 85000 360. 000 1, 026. 00
0490 605-84000 Subsurface Drain Qutlet 7.000 7.000
LF 0. 000 0. 00

60. 00000 7.000 420. 00



CONTI D: C18520 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 18520- Bl D ESTI MATE RUN 06/ 18/ 2018
PRQJECT: | MD701- 212 ESTI MATE NO. 0004 15: 41: 20
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE WALL-H-02-N

0495 605-84100 Subsurface Drain Qutlet Structure 7.000 0. 000
EACH 0. 000 0.00
530. 00000 0. 000 0.00
0500 607-11575 Rock Fall Fence 570. 000 570. 000
LF 0. 000 0.00
310. 00000 570. 000 176, 700. 00
0505 641-10000 Shotcrete 510. 000 510. 000
Sy 0. 000 0.00
120. 00000 510. 000 61, 200. 00
CAT 0301 CURRENT AMIT $  559,945.80 % 0.00% 544,505. 80

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0510 620-00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
31, 000. 00000 1. 000 31, 000. 00
0515 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
22, 000. 00000 1. 000 22,000. 00
0520 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
CAT 0400 CURRENT AMT $ 63, 000.00 $ 0.00% 63, 000. 00

PROJECT TOTAL CURRENT AMI $ 3,584,570.90 % 440,974.10$% 2,247,067.75



